
WAR DEPARTMENT
St. Louis Plant

Chemical Warfare Service
Monsanto (East St. Louis) Illinois

January 9, 19ii2

SUBJECT: Progress Report on Chemical Warfare Service Plant,
Monsanto, Illinois.

THRU: Cenmanding Officer, Chicago C. W. Procurement District,
1506 Civic Opera. Bldg., Chicago, Illinois.

TO: Contract Officer, Office of Chief, Chenical Warfare
Service, Washington, D. C.

1. The whole plant is complete and ready for operation
except for minor details of insulation, painting and piping. TT»*«
does not include several items which are not essential to plant
operation, but which Bust be finished in order to actually complete
the plant. The following is a detailed list of these items which •
-win -not Je finished by January 15, 19U2. w

a. Compressor aftercoolers. Delivery February 28, 19U2.
b. Bins and partition in Storage Room,
c. Second meter on steam main,
d. Basement plumbing in Office and Lab Bldg.
js. Lead pans and drains from packing glands on pumps.
"" Detail promised by du Pont,
f. By-passing absorbed sump.

Plan promised by du Pont.

f. Sheet lead flange protectors.
_. Finished product chute.
i. 50£ of insulation due to lack of mechanics in district.
£. Painting of insulation covering.
k. Revisions adding three filter presses.
T. Revised cylinders for present filter presses to be
~ installed.
m. Inflammable storage building.
n. Revised charging pans for makeup tank.
o. Install revised impellors in Durichlor pumps.
£. Install revised steel platform and ladder at steam

main valve in Plant B.
£. Miscellaneous bracing and expansion joints in

Haveg pipe, if found necessary,
r. Spare parts not ordered,
i". Signs for building ordered.
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t. Sheet metal covering for pipe chases.
u. Sprinkler system for storage area of Manufacturing
"~ Building. (Authorized today).

2. It is now believed that all the items shown on the
•punch list* prepared by Major Fhelps and Capt. Schneider during their
inspection of this plant on December 19, 19U1, will be substantially
complete by January 15, 19U2. Some items, such as the azeotropic still,
will not be ready for use on that day, but the work which can be called
construction installation work will be complete, and the remainder of
the piping could be done with Monsanto Chemical Company maintenance
labor.

3. Deliveries on many of the purchase orders which have been
written recently, and will be written until January 12, 19b2, will not
be received until sometime after January 15, 19U2. The system for re-
ceiving this material, and payment from construction funds, has been
arranged with the Area Engineer.

U* Since the Chemical Warfare Service will assume control of
this plant on January 15, 19b2, and go into operation} this is the last
report which will be submitted during the construction period. . In the
future,~it is believed reports concerning the operation of this plant
will be made to the Commanding Officer of the Chicago Chemical Warfare
Procurement District, as he directs.

RUSSELL,
1st it., c.w.s.,i
Plant Representative.

eg
cc Office of Chief, C.W.S.

Procurement Planning Section.


